
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:07 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 091 Date: 31-Mar-2011 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 569

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF crews activities:

The ABF surveyors, James Allen and Bob Andres started the surveying early in the morning to minimize
the parameters that will affect their surveying precision. Their work is being continued until they reach to
an acceptable result. The activity was merely in the morning.

ABF Crews:
- James Allen (Surveyor)
- Bob Andres (Surveyor)

A NOTE ON HINGE-K MACALLOY RODS

The minimum ultimate strength of the MACALLOY rods is Fu = 4311 KN and these rods require to be pre-
tensioned to 3000 KN which is almost 70% of the ultimate tensile strength. MACALLOY should provide the
information regarding their jacking system and the losses of the jacking system in order to increase the pre-
tensioning force to compensate for the losses. Besides, it would be appropriate that the sequence of the
pre-tensioning process is provided.
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